

**Annual Procurement Plan for PIU of LAISE for the FY 2025-2026
(Goods)**

Ministry/Division : Secondary & Higher Education Division (SHED)
 Agency : Directorate of Secondary and Higher Education (DSHE)
 Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE)
 Project Programme Name & Code : Learning Acceleration in Secondary Education (LAISE)
 Financial Year : 2025-2026

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	LAISE GD-9	CCTV Camera in Schools & Madrassahs	No.	517	OTM	DG, DSHE (HOPE)	WB	1001.03	Planned Dates	15-Sep-25	13-Oct-25	27-Oct-25	10-Nov-25	17-Nov-25	15-Dec-25		12-Jan-26
									Planned Days	0	28	14	14	7	28	91	
									Actual Dates								
2	LAISE GD-12	Printing for Education & Learning Materials (Training Manual for Adolescent Student Program/Mental Health Program/Student Counselling)	No.	118340	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	236.68	Planned Dates	1-Jan-26	22-Jan-26	5-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26		23-Apr-26
									Planned Days	0	21	14	14	7	28	84	
									Actual Dates								
3	LAISE GD-13	Printing for Education & Learning Materials (Training Manual for Teachers' Professional Development, Basic Training and Enhance Leadership Capacity) (Framework Contract)	No.	109440	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	218.88	Planned Dates	7-Sep-25	28-Sep-25	12-Oct-25	26-Oct-25	2-Nov-25	30-Nov-25		28-Dec-25
									Planned Days	0	21	14	14	7	28	84	
									Actual Dates								
4	LAISE GD-14	Printing for Education & Learning Materials (Training Manual for Field Level Officers, Climate Readiness and Vocational Education) (Sub Package A (Field Level), B (CLIMATE AND Vocational))	No.	14550	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	41.43	Planned Dates	15-Sep-25	29-Sep-25	13-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		29-Dec-25
									Planned Days	0	14	14	14	7	28	77	
									Actual Dates								
5	LAISE GD-17	MMC Equipment for the Schools of Rajshahi Zone (Inter Active Education Panel UPS, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1210	OTM (NCB)	Minister, MoE	GOB & WB	5148.55	Planned Dates	21-Aug-25	18-Sep-25	16-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25		9-Feb-26
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
6	LAISE GD-18	MMC Equipment for the Schools of Rajshahi Zone (Inter Active Education Panel, UPS, Speaker, Router, Wireless Network Adapter,	No.	1210	OTM (NCB)	Minister, MoE	GOB & WB	5148.55	Planned Dates	21-Aug-25	18-Sep-25	16-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25		9-Feb-26
									Planned Days	0	28	28	21	7	28	112	

A

h

sh

B

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		Antivirus Software and Electric points and grounding)							Actual Dates								
7	LAISE GD-19	MMC Equipment for the Schools of Rangpur Zone (Inter Active Education Panel, UPS, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	2035	OTM (NCB)	Minister, MoE	GOB & WB	8658.93	Planned Dates	21-Aug-25	18-Sep-25	16-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25		9-Feb-26
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
8	LAISE GD-25	MMC Equipment for the Schools of Mymensingh Zone (Inter Active Education Panel, UPS, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1650	OTM (NCB)	Minister, MoE	GOB & WB	7020.75	Planned Dates	21-Aug-25	18-Sep-25	16-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25		9-Feb-26
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
9	LAISE GD-26	MMC Equipment for the Schools of Chattogram Zone (Inter Active Education Panel, UPS, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1210	OTM (NCB)	Minister, MoE	GOB & WB	5148.55	Planned Dates	21-Aug-25	18-Sep-25	16-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25		9-Feb-26
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
10	LAISE GD-28	Procurement of Training Materials (Framework Contract) FY 2025-2026	No.	225000	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	1125.00	Planned Dates	14-Aug-25	11-Sep-25	25-Sep-25	9-Oct-25	16-Oct-25	13-Nov-25		13-Nov-27
									Planned Days	0	28	14	14	7	28	91	
									Actual Dates								
11	LAISE GD-87	Procurement of Consumables/Office Stationery and Computer accessories for FY 2025-26	No.	1	RFQ	PD, LAISE	GOB and WB	5.00	Planned Dates	30-Jul-25	6-Aug-25	8-Aug-25	9-Aug-25	9-Aug-25	9-Aug-25		16-Aug-25
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
12	LAISE GD-88	Procurement of Consumables/Office Stationery and Computer accessories for FY 2025-26	No.	1	RFQ	PD, LAISE	GOB & WB	5.00	Planned Dates	1-Oct-25	8-Oct-25	10-Oct-25	11-Oct-25	11-Oct-25	11-Oct-25		18-Oct-25
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
13	LAISE GD-89	Procurement of Consumables/Office Stationery and Computer accessories for FY 2025-26	No.	1	RFQ	PD, LAISE	GOB & WB	5.00	Planned Dates	15-Jan-26	22-Jan-26	24-Jan-26	25-Jan-26	25-Jan-26	25-Jan-26		1-Feb-26
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
14	LAISE GD-95	Procurement of Calendar for LAISE for FY 2025-26	No.	1	RFQ	PD, LAISE	GOB & WB	5.00	Planned Dates	30-Oct-25	6-Nov-25	8-Nov-25	9-Nov-25	9-Nov-25	9-Nov-25		16-Nov-25
									Planned Days	0	7	2	1	0	0	10	

Q


Ln

Q

Q


SL No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
									Actual Dates								
15	LAISE GD-96	Procurement of Diaries for LAISE for FY 2025-26	No.	1	RFQ	PD, LAISE	GOB & WB	5.00	Planned Dates	25-Oct-25	1-Nov-25	3-Nov-25	4-Nov-25	4-Nov-25	4-Nov-25		11-Nov-25
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
Total Cost =								33773.35									

** Estimated Cost and date of this Procurement plan are inactive and can be changed according to need.


30/07/25

Project Officer
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)

Ali Azgar Chowdhury (18136125058)
Project Officer (Procurement-2)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education


30/07/25


Assistant Project Director
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)

Bulbul Ahmed (17694)
Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education


30/07/25

Deputy Project Director
(Admin & Finance)
Learning Acceleration in
Secondary Education (LAISE)

Md. Asaduzzaman (020560)
Deputy Project Director (Admin & Finance)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
Secondary & Higher Education Division
Ministry of Education


30.07.2025

Project Director
Learning Acceleration in
Secondary Education (LAISE)
Professor Shipon Kumar Das (8880)
Project Director
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education


30/7/25

Director General
Directorate of Secondary and Higher Education

Professor Dr. Muhammad Azad Khan
Director General
Directorate of Secondary & Higher Education
Bangladesh, Dhaka.